San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report

Date: 1/12/2015

Team:

Derrick Cobb
Yellow Jacket Drilling

Health and Safety:

1. OnJanuary 12, 2015, the Weston team and Yellow Jacket Drilling (YJD) drilling Services
discussed safety topics including inclement weather, radiation awareness, slips, trips,
and falls. Note: Cold temperatures/ice/snow conditions and expected over the next
couple of days which could delay operations.

2. No near misses or incidents occurred.

Activities Completed:

1. Weston and YJD completed drilling BG-01 (survey point 187) to a total depth of 60 ft
bgs. Lithology described as alluvial material to a depth of 60 ft where a sandstone and
refusal was encountered. No water was observed and the borehole was grouted.

2. YJD moved to BG-01A (survey point 51) and began drilling to a depth 60 ft before work
was discontinued for the day.

Planned activities for January 13-15, 2015:

1. Weston and YJD will continue drilling BG-01A (1/13/15).
2. Weston and YJD plan to redrill drill BG-07 beginning 1/14/15.
3. Crew demobilization is scheduled for mid-day on 1/15/15.

Open Items:
1. Sample well Homestake well 928. Schedule TBD.
2. Sample Village of Milan well 907. Schedule TBD.
3. Develop and sample N-3A. Schedule TBD.
4. ldentify a viable drilling location for N-5. Derrick will visit the S on 1/13 or

1/14/15.

5. Determine if soil samples collected from BG-02, N-3 and BG-01 should be analyzed for
SPLP and XRD. No samples were collected from N-3A due to poor recovery (flowing
sands at depth locked up the core barrel sampler).
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